

Enterprise Risk Assessment & Mitigation Matrix

TOTAL FACILITIES \$2,250,000 CDFI Bridge + 30-Yr DSCR	ASSET CUSHION 32.2% Discount to Post-Rehab ARV	SIGNED LOIS \$705,000 Land Trusts & Housing Auth	AGGREGATE DSCR 1.99x Year 1 Portfolio Coverage
--	---	---	---

1. Core Risk Factors & Controls

RISK CATEGORY	INHERENT RISK	SEVERITY	ACTIVE OPERATIONAL MITIGATION
Operational Delay Risk	Subcontractor failure or field delays	Medium	Daily mobile punch-lists, backup vendor roster
Senior Debt Service Risk	Interest rate hikes or margin squeeze	Low	1.99x DSCR buffer, fixed-rate structure
Commercial Pipeline Risk	LOI conversion schedule slippage	Medium	\$705,000 backlog across multiple counterparties
Regulatory Compliance Risk	OSHA or statutory policy change	Low	Dedicated corporate controller & automated checklists